CERES Subsystem Delivery Schedule - June 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)

CERESIib June 11 June 25 July 2 SARB modifications.

Instantaneous June 11 June 25 July 2 Support Terra Edition2B and Aqua Betal CRS X

SARB processing.

Inversion June 18 July 2 July 9 Delivering PGE CER4.5-6.1P3 to support Aqua X
EditionlA SSF processing.

CERESIib June 25 July 9 July 16 Synoptic SARB changes (if they didn’'t get into
the previous CERESlib delivery).

Synoptic SARB June 25 July 9 July 16 Support TRMM Beta3 and Terra Beta2 SY NI X
processing. Full delivery since the TRMM pro-
cessing problem will also be corrected.

Inversion June 25 July 9 July 16 Support Terra Edition2B SSF processing.

Inversion July 2 July 16 July 23 Delivery of new daily processor PGE CERA4.5- X
6.6P2 to support Terra Edition2B processing.

Instrument N/A July 23 July 23 Terragainsfiles.

ERBE-like N/A July 23 July 23 Terra spectral response function files.

TISA Averag- July 9 July 23 July 30 Support TRMM Beta3 and Terra Beta2 AVG,

ing (Subsystem ZAVG, and SYN processing.

8)

TISA Averag- August Support Terra Edition2A and Aqua Edition1A

ing (Subsystem (maybe) SRBAV G processing.

10)
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CERES Subsystem Delivery Schedule - June 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
MemotoCM | CERESCM | Langley DAAC Needed | PCE®)
GGEO August 6 August 20 August 27 Delivery to handle GOES-9 and GOES-12.
Clouds ??7? (November) Support TRMM VIRS-only processing from

August 2001 through August 2002.
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